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Project History

Basis for initiation of project

1992: MBNMS Management Plan

1999: Invitation from CA State Parks

2001: NMSP Market Analysis/Facilities Plan
2002: Initial PAC Funds Received ‘_
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Site Selection

Phased Feasibility Analysis

2002: 23 Sites Around Monterey Bay

2003: 4 Sites Analyzed in depth
Monterey, Seacliff, Boardwalk, Fun Spot

2003: MBNMS SAC Meeting

2003: Fun Spot Announced as Best Location T

2004: MOA Initiated with City of Santa Cruz
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-4 Project Development

Selection of Firms

2004: NOAA Approval to move through PDAM process
2004: Architects and Exhibit Design RFPs Issued
22 Architectural Submissions
14 Exhibit Submissions
2004: Firms ldentified .,
Thomas Hacker Architects Inc.
BIOS
2004: Project launch (December)
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Project Development

Architectural Program

2005:
2005:
2006:
2006:
2007:
2007:
2007:
2008:

THA Presents to SAC, Council and Public
Programmatic Requirements Document
Eco-Charrette Report LEED Sustainable Goals
Conceptual Design complete

Schematic Design design complete (March)
NEPA / CEQA Draft Complete

100% Design Development Document
95% Construction Documents
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Project Development

Exhibit Program

2005:
2005:

2006:
2007:
2008:

BIOS Presents to SAC, Council and Public

Visitor Center main messages development (9 mos)
Internal Cross Program Team

Big Idea Development = Q',
Message Development
Peer Review '

NMSF Presentation

Conceptual Design for exhibits complete
Design Development completed

05% Construction Documents
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Proposed 2007/2008 Timeline

February, 2007: Architectural Schematic Design complete.
March, 2007: Exhibits Schematic Design complete

April, 2007: Draft Environmental Assessment Complete
August, 2007: Complete Design Development

August, 2007: Complete Business Plan

July 07- March 08: Complete Construction Documents
2 months: A&E Bid/Negotiations

14-months: Construction period
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@, MBNMS Exploration Center, Santa Cruz

<

The visitor center will be an architecturally distinct two story, 10,600 square foot US Green Building Leaders
in Energy and Environmental Design (LEED) building overlooking the ocean.
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4 Visitor Center Site
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@' U.S. Green Building & Leadership in Energy
: and Environmental Design Highlights

- Rainwater collection system

- Waterless urinals

- Recycled content in building materials (steel, fly-ash roof)
- Forest Stewardship Council certified wood products

- Natural ventilation

- Natural day light

- Grey water circulation

- Photovoltaic roof panels
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Questions / Concerns?

Process
Partnerships

Board Involvement
NMSP?

Communication
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